

Octavius CP7 W&W Building & Stations Pipeline

August 2026

Sub Unit Projects	Enquiry Name	Discipline	Contract Value	Estimated Contract Start Date	Estimated Contract End Date
W&W Enhancements	W&W Buckley AFA ES5-8	Multi-Disciplinary	£5M and above	05/04/2027	15/07/2027
W&W Renewals	Year 3 Fabric Western PACE 3-4 - 2C2 Maidenhead	Multi-Disciplinary	Between £0.5M and £1M	28/10/2026	28/04/2027
W&W Renewals	Year 3 Fabric Western PACE 3-4 - 2C2 Twyford	Multi-Disciplinary	Between £0 and £0.5M	01/04/2027	30/03/2028
W&W Renewals	Year 3 Fabric Western PACE 3-4 - 2C2 Stroud	Multi-Disciplinary	Between £0.5M and £1M	01/04/2027	31/03/2028
W&W Renewals	Year 3 Fabric Western PACE 3-4 - 2C4 Dawlish	Multi-Disciplinary	Between £1-3M	01/04/2027	01/03/2028
W&W Renewals	Year 3 Fabric Western PACE 3-4 - 2C4 Bere Alston	Multi-Disciplinary	Between £0 and £0.5M	01/11/2026	30/05/2027
W&W Renewals	Year 3 Fabric Western PACE 3-4 - 2C4 Exeter BER	Multi-Disciplinary	Between £0 and £0.5M	01/11/2026	30/05/2027
W&W Renewals	Year 3 Fabric Western PACE 3-4 - 2C4 Exeter St Davids	Multi-Disciplinary	£5M and above	01/04/2027	30/03/2029
W&W Enhancements	BTM Combined Property Project PACE 3-4	Multi-Disciplinary	Between £3-5M	01/03/2027	25/02/2028
W&W Enhancements	Castle Cary AFA ES5-8	Multi-Disciplinary	£5M and above	04/01/2027	03/07/2028
W&W Enhancements	Shotton AFA PACE 0-2	Design	Between £0 and £0.5M	01/04/2027	20/12/2027
W&W Enhancements	Ruabon AFA PACE 2	Design	Between £0 and £0.5M	01/04/2027	20/12/2027
W&W Enhancements	Bodmin Parkway AFA PACE 0-2	Design	Between £0 and £0.5M	01/04/2027	20/12/2027
W&W Renewals	Year 4 M&E Western PACE 0-2 - 3A	Design	Between £0 and £0.5M	06/04/2027	30/11/2027
W&W Enhancements	BTM Midland shed roof ES6-8	Multi-Disciplinary	£5M and above	05/03/2027	15/03/2028
W&W Renewals	Year 2 Fabric Wales PACE 3-4 - 2D1	Multi-Disciplinary	Between £0.5M and £1M	01/04/2027	01/09/2027
W&W Renewals	Year 3 Fabric Western PACE 3-4 - 2A1	Multi-Disciplinary	Between £0.5M and £1M	01/04/2027	30/03/2028
W&W Renewals	Year 4 Fabric Western PACE 3-4 (Plymouth Laira Shed) - 2C1	Multi-Disciplinary	Between £3-5M	30/11/2026	29/05/2028
W&W Renewals	Year 3 Fabric Wales PACE 3-4 - 3D1	Multi-Disciplinary	Between £1-3M	01/06/2027	01/09/2028
W&W Renewals	Year 3 Fabric Wales PACE 3-4 (Cardiff Canton Fume Extraction) - 2E1	Depot Products	£5M and above	18/01/2027	28/04/2028
W&W Renewals	Year 3 M&E Western PACE 3-4 (Twyford) - 2A3	Multi-Disciplinary	Between £1-3M	01/04/2027	30/03/2028
W&W Renewals	Year 2 Fabric Wales PACE 3-4 (Chester) - 2D2	Multi-Disciplinary	Between £1-3M	01/03/2027	01/04/2028
W&W Renewals	Year 3 M&E Western PACE 3-4 - 2A4	M&E	Between £1-3M	01/04/2027	30/03/2028
W&W Enhancements	Year 3 Fabric Western PACE 3-4 (Weston Super Mare Footbridge Renewal) - 2F1	Multi-Disciplinary	Between £0.5M and £1M	15/01/2027	15/08/2027
W&W Renewals	Year 4 Fabric Western PACE 3-4 (Penzance) - 2C3	Multi-Disciplinary	Between £1-3M	28/10/2026	28/10/2027
W&W Renewals	Year 2 Fabric Wales PACE 3-4 (Llandudno Junction) - 2D4	Multi-Disciplinary	Between £1-3M	15/11/2026	06/03/2028
W&W Enhancements	BTM Northern Gateway - RIBA 2-3	Multi-Disciplinary	Between £1-3M	15/04/2027	15/12/2027
W&W Enhancements	W&W Wellington New Station - ES5-8	Multi-Disciplinary	£5M and above	06/10/2026	15/11/2028
W&W Enhancements	W&W Cullompton Station - ES5-8	Multi-Disciplinary	£5M and above	15/12/2026	25/12/2028
W&W Renewals	Year 5 Fabric Wales PACE 0-2 (Newport (Gwent)) - 4D	Design	Between £0.5M and £1M	06/04/2027	30/03/2028
W&W Renewals	Year 3 Fabric Western PACE 2-4 (Slough Ticket Office) - 2C5	Multi-Disciplinary	Between £0.5M and £1M	06/01/2027	20/12/2027
W&W Renewals	Year 4 Fabric Western PACE 0-2 - 4C	Design	Between £0.5M and £1M	06/04/2027	01/10/2027
W&W Renewals	Year 5 Fabric Western PACE 0-2 - 5C	Design	Between £0 and £0.5M	01/04/2027	30/03/2028
W&W Renewals	Year 3 Fabric Western PACE 0-2 (Penzance Longrock Carriage Wash) 3F	Design	Between £0 and £0.5M	02/04/2027	20/12/2027
W&W Renewals	Penzance depot Fuel Tank Renewal PACE 0-2 - Batch 3G	Design	Between £0 and £0.5M	06/04/2027	01/10/2027
W&W Enhancements	Cowley Plus Station ES5	Multi-Disciplinary	Between £0 and £0.5M	01/04/2027	30/04/2028
W&W Renewals	Year 5 Fabric Western - Plymouth Laira Concrete Repairs PACE 0-2 - 5A	Design	Between £0 and £0.5M	06/04/2027	30/03/2028
W&W Enhancements	Cowley Plus Station ECI	Design	Between £0 and £0.5M	06/01/2027	30/03/2027
W&W Enhancements	BTM Midland Shed Roof Enabling (Scaffolding)	Scaffolding	Between £1-3M	15/01/2027	14/04/2027
W&W Renewals	Year 3 Fabric Wales PACE 0-2 - 3D	Design	Between £0 and £0.5M	01/09/2026	30/08/2027
W&W Enhancements	BTM Property Enabling	Enabling Works	Between £0 and £0.5M	01/10/2026	23/12/2026
W&W Enhancements	Par Afa PACE 2-4 (ES5-8)	Multi-Disciplinary	£5M and above	15/10/2026	11/12/2027
W&W Enhancements	BTM Northern Entrance Surveys	Surveys	Between £0 and £0.5M	15/09/2026	20/12/2026
W&W Enhancements	W&W Bath Spa Platform Extensions (ES5-8)	Multi-Disciplinary	Between £1-3M	30/09/2026	30/05/2027
W&W Enhancements	Buckley AFA ES4	Multi-Disciplinary	Between £0 and £0.5M	09/09/2026	10/05/2027