
 

• 50-year design life 

• Bespoke architectural finishes 

• ‘No dig’ foundations 

• Phased released of spaces 

• Permanent with capacity to expand 
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Modular Car Park – 
Quick, affordable, permanent solution 
PROJECT 3 permanent parking decks 

CUSTOMER Arlington Business Park 

LOCATION Uxbridge Business Park 
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 Need 
Most businesses offer parking, and as we 
move out of the pandemic people will 
return to offices with early indications that 
car use may increase, albeit temporarily. 

At Uxbridge Business Park, close to the M25, 
the site offers companies more than just office 
space, it extends to 72 acres of parkland 
incorporating a wide range of business and 
leisure facilities. Excellent transport links and 
parking facilities are an essential element for 
attracting businesses and recent growth had 
led to the need for more parking spaces.  

The owner wanted an architecturally influenced 
permanent parking solution that was cost 
efficient, quick to erect and flexible enough to 
accommodate future expansion and electric 
vehicles. 

 

 Solution 
Approached by the owner, the patented system 
was able to deliver against their budget 
creating 3 separate single decks founded on 
the existing car park surface. Bespoke cladding 
was designed in consultation with d-na 
architecture to echo the aesthetics of the 
surrounding buildings for a unique feature.  

‘No-dig’ foundations and a carefully planned 
erection sequence offered key time and cost 
savings for the customer. In this instance, the 
ground investigation confirmed that only a 
small number of pad foundations were needed 
with most of the supports founded directly on 
the existing car park surface.  

Each component was manufactured off-site in 
a factory-controlled environment and erection 
was sequenced to allow a phased handover of 
each undercroft before the upper deck was 
complete. The beauty of this was that the first 
75 spaces below the deck were released 
quickly to maintain maximum capacity 
throughout erection. 

 

 

 

 Outcome 
Careful planning and the phased handover 
ensured the existing parking capacity was 
maintained throughout erection in this busy 
business park. The time from design outset 
until final handover of the 3rd car park was 
just 30 weeks. We created over 223 extra 
parking spaces on the existing footprint.  

The client selected the Siderpark/ Osborne joint 
venture system based on the lower cost than 
rival systems and the ability to tailor the 
product to meet their specific needs:  

• Bespoke architectural cladding reflects the 
surrounding building finishes. 

• There were no impacts from Brexit or Covid 
on the programme or the cost.  

• A 50 year design life. 

• No need for costly piled foundations as 
founded on the existing car park surface. 

• Capability for future EV charger installation 

On top of that, although the structures are 
permanent, there always remains the flexibility 
to relocate them or to expand up or sideways. 

Following this experience, the client has 
committed to a 4th car park to further increase 
capacity. 
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